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^FAIRMONT COKE WORKS

V J • "FAIRMONT, MARION COUNTY, wv 26554
:V' CERCLA REMOVAL ACTION

ATTN: DENNIS CARNEY, CHARLIE KLEEMAN,
GREGG CRYSTALL, ERD/OERR

I. SITUATION (THURSDAY, 08/17/95, 1730 HOURS)
A. PERSONNEL ON SCENE! EPA-1, ERCS-9, TAT-1
B. WEATHER ON SCENE: CLOUDY, HOT, AND HUMID WITH

TEMPS IN THE LOW 90'S.
C. AGENCY COSTS AS OF 08/17/95 CEILING

EPA (DIRECT) $ 143,267 $ 200,000
EPA (INDIRECT) 226,489 360,000
TAT 455,066 600,000
ERCS \4, 306, 202 8,005,114
OTHER • - . . • ' . • - • , - " ' . ' • " . ' . • •OTHER
UNALLOCATED V 4,038,080

.$ 5,131,024 $13,203,194

- D. OSC POWELL ON-SITE TO DIRECT REMOVAL OPERATIONS.

II. ACTIONS TAKEN
A. - ERCS CONTINUED T&D OF WASTEWATER, THREE TANKER

,; TRUCKS ON-SITE THIS DATE, 15,000 GALLONS OF
- WASTEWATER TRANSFERRED FROM SITE TO OHIO FOR

'\ i ' ' ' miii.i i *. imi.ii •iLLUii ' " " - • t. • i

B. ERCS CONTINUED PREP OF AREA AROUND OX POND #1 FOR
SOLIDIFICATION OPS.

C. ERCS CONTINUE DUST CONTROL MEASURES AS NEEDED.
D, ERCS PLACED A SECTION OF 12" PVC PIPE INTO OX POND

#2 FOR USE AS A"WATER SAMPLING POINT. Y.
" E. ERCS CONTINUED EROSION CONTROL MEASURES AT THE

SLOPES OF THE CONSOLIDATED NORTH LANDFILL (CNLF).
F. ERCS BEGAN DECON OF FRAC TANK #2. ' APPROXIMATELY

200 LBS. OF SLUDGE WAS REMOVED AND STAGED IN
ACV03. TAT CONDUCTED AIR MONITORING OF THE

' CONFINED SPACE PRIOR TO ENTRY. NO READINGS ABOVE
BACKGROUND WERE OBSERVED. ;

G. ERT ZOWNIR CONTACTED THE OSC AND ADVISED HIM OF
SOLIDIFIED SLUDGE SAMPLE STATUS AND ANALYTICAL
PARAMETERS FOR WATER SAMPLES. THESE WATER SAMPLES
WILL HELP DEFINE NEED FOR TREATMENT.

III. FUTURE PLANS
A. ERCS TO COMPLETE T&D OF THE SLUDGES FROM THE .

; FORMER TANK ZZT31 AND COMPLETE DECON OF FRAC TANK.
r £. TAT AWAITS THE FINAL RESULTS OF OXIDATION POND f2

COMPOSITE SAMPLE FROM WESTON REAC FOR LANDFILL
REQUIREMENTS AND RATIOS FOR POSSIBLE FUTURE
STABILIZATION OF OXIDATION POND SLUDGES.
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C. ERGS TO CONTINUE DUST CONTROL MEASURES AND
CONTINUE SITE GRADING OPERATIONS TO IMPROVE _
STORMWATER DRAINAGE. f

D. ERCS TO CONTINUE EROSION CONTROLS IN NORTH
LANDFILL AREA. , ,

E. ERCS TO ARRANGE T&D OP STABILIZED/SOLIDIFIED
SLUDGES FROM OX POND #1.

F. ERCS TO ARRANGE WASTEWATER ANALYSIS OF OX POND #2
IN PREP FOR TREATMENT OF WATER AND SLUDGES.
SAMPLES TO INCLUDE LANDFILL LEACHATE,GROUNDWATER,
AND EFFLUENT. , .

G. ERCS TO CONDUCT SOLIDIFICATION OF OXIDATION POND
#1 SLUDGES.

H. TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED
BY ERCS, TO INCLUDE VOLUMETRIC FLOW RATES FOR SITS
DRAINAGE AREAS. • '

EDWARD M. POWELL, OSC
U.S. EPA - REGION III
WHEELING^ WV
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